GANTT CHART - Online Ordering System

PROJECT TITLE	Online Ordering System									
PROJECT MANAGER	Rizele Victoria Y	. Dones								
LEGEND	Finished	In Progress	To Start							

COMPANY NAME	LeSweet Goodies Cakes & Pastries
DATE STARTED	9/1/21
DATE NEEDED	12/7/2021

UMBER	TASK TITLE	TASK OWNER	START DATE	DOE DATE	DONATION	COMPLETE	WEEK 1		WEEK	•	WEEK	,	WEE		WEEK 5	WEEK 6	WEEK 7	WEEK 8		WEEK	,	WEEK 10	WEEK 11		WEEK	12
	Project Conception and Initiation						WEEK 3 O SEPTEMBI	OF ER	WEEK 4	OF BER	WEEK 5 SEPTEM	OF BER	WEEK 1	1 OF BER	WEEK 2 OF OCTOBER	WEEK 3 OF OCTOBER	WEEK 4 C	WEEK 1 O	F ER	WEEK 2 O	OF BER	WEEK 3 OF NOVEMBER	WEEK 4 OF NOVEMBER		WEEK 1	OF BER
.1	Find Client	Riz	9/1/21	9/13/21	12	100%																				
.2	Make Project Prototype	All	9/24/21	9/26/21	2	100%																				
.3	Present Project Proposal	All	9/25/21	9/25/21	0	100%																				
.3	Specify scope of the project and other specifications	Riz	9/26/21	9/26/21	0	100%																				
	Project Production																									
.1	Front-End	Mat	9/27/21	10/15/21	18	100%																		\Box		
1.2	Back-End	Carl	10/25/21	11/27/21	32	100%																				
1.3	Database	Jors	10/31/21	11/18/21	18	100%																				
ı	Database Design and Implementation																									
1.1	ER Diagram	Jors	10/7/21	10/21/21	14	100%																				
1.2	Actual Database Implementation	Jors	10/31/21	11/18/21	18	100%																				
1	Git Repository																									
1.1	Quick walkthrough on the contents of the final commit	All	12/4/21	12/5/21	1	100%											П									
;	Deployed Web Project																									
.1	Quick Walkthrough/Demo	Mat	12/4/21	12/5/21	1	100%																				
,	Final Mock-Up Prototype																									
i.1	Client/Users	All	9/1/21	12/7/21	96	100%																				
.2	Requirements Gathering & Analysis	Charles	9/1/21	12/7/21	96	100%																				
5.3	Walkthrough over the mock-up prototype	All	12/4/21	12/5/21	1	100%																				
.4	Recorded Presentation	All	12/4/21	12/5/21	1	100%																				

FILE NAME	LINK	DESCRIPTION
1. Mock Prototype Interface	https://www.canva. com/design/DAEvOBsdYWI/share/preview? token=pWjkQAFz5q2ftpUQhMql0g&role=EDITOR&u tm_content=DAEvOBsdYWI&utm_campaign=design share&utm_medium=link&utm_source=sharebutton	How the project interface is supposed to look like. This is subject to changes and revisions.
2. Github Repository	https://github.com/ICS2609/ICS-2609_Online- Ordering-System.git	Where all the files are stored for this project.
3. ER Diagram	https://lucid.app/lucidchart/aca221ee-8e46-47ba- 938c-0cb493232759/edit?viewport_loc=-51% 2C375%2C1365%2C639% 2C_QBhmJN4bcB~&invitationId=inv_eca208b3- 071b-40e3-807b-1e9e6c470ea1	Entity - Relationship Diagram of all elements needed for Database
4. Recorded Presentation	https://drive.google. com/drive/folders/1pCaiQaizIkb5Trk_9Nrys_KNCj5s _5iH?usp=sharing	Google drive where the recorded presentation will be stored.
5. Requirements Analyst Documentation	https://docs.google.com/document/d/1bE43rH66- XRETy89zzAjqyAnRnSQoysgey-9e9tFRKc/edit? usp=sharing	The requirement analysis document collects, organizes, and tracks the project requirements from key stakeholders. It guides project planning and ensures you complete your projects aligned with stakeholder and business goals.

Mark the box									
with this color if it is the									
specified file	FILE NAME	Front End	Back End	Javascript	Database	Other	Last Date Edited	Changes made	Status
								All Dates in Gantt Chart SUMMARY: Production Front- End : 9/27/21 - 10/11/21 Back-End: 10/11/21 - 10/25/21 Database: 10/13/21 - 10/27/21	
								ER Diagram: 10/7/21 - 10/10/21 Actual Database Implementation : 10/28/21 - 10/31/21	
								WALKTHROUGH: Quick walkthrough on the contents of the final commit 11/3/21 - 11/7/21 Quick Walkthrough/Demo 11/3/21 - 11/7/21 Walkthrough over the mock- up prototype 11/3/21 - 11/7/21	
	Court Chart						0/07/0004	Recorded Presentation	Fan Davisiana
	Gantt Chart							11/7/21 - 11/14/21	For Revisions
	Front-End Partial Home Page						9/28/2021		In Progress
	Front-End Creations Page							Initial page made	In Progress
	ERD							Finished ERD	Finished
	Front-End Order Form.html						10/11/21	JS Added	In Progress
								Front End Start Date: 9/27/2021 End Date: 10/15/21 Database Start Date: 10/15/21 End Date: 10/22/21	
								Back End Start Date: 10/22/2021 End Date: 11/12/2021	
								Script for Recorded Presentation Deadline: 11/14/2021	
								Recorded Vid Presentation: 11/15/21	
	Gantt Chart						10/11/21	Edited Final Video Presentation: 11/17/21	For Revisions
	Front-End Thank You Page						10/11/21	Thank you page made	Finished

Mark the box with this color if it is the specified file	FILE NAME	Front End	Back End	Javascript	Database	Other	Last Date Edited	Changes made	Status
-	Front-End About Us Page						10/14/21	Initial page made	Finished
	Database Creation						10/29/2021		Finished
	Back-End Creation						10/25/2021		Finished
	Front-End About Us Page						10/19/21	Finished just lacks nav bar link	Finished
	Front-End Creations Page						10/24/2021		Finished
	Front-End Admin Page						11/3/2021		Finished
	Database Completion						11/18/2021		Finished
	Back-End Completion						11/27/2021		Finished
	JS Report Completion						12/4/2021		Finished
								SUMMARY: Production Front- End: 9/27/21 - 10/11/21 Back-End: 10/19/21 - 11/27/21 Database: 10/22/21 - 11/18/21 ER Diagram: 10/17/21 - 10/21/21 Actual Database Implementation: 10/22/21 - 11/18/21	
	Court Chart						12/4/2021	WALKTHROUGH: Quick walkthrough on the contents of the final commit 12/04/2021 - 12/05/2021 Quick Walkthrough/Demo 12/04/2021 - 12/05/2021 Walkthrough over the mock-up prototype 12/04/2021 - 12/05/2021 Recorded Presentation	Finished
	Gantt Chart						12/4/2021	12/04/2021 - 12/05/2021	Finished